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CITY OF MEMPHIS

AMERICANS WITH DISABILITIES ACT (“"ADA")

TRANSITION PLAN

I. STATEMENT OF THE CITY OF
MEMPHIS’ COMMITMENT TO EQUAL
ACCESS AND EQUAL OPPORTUNITY

On July 26, 1990, the Americans with Disabilities
Act (hereafter “ADA”) was signed into law. The
ADA is Federal civil rights legislation which
mandates non-discrimination to persons with
disabilities. The City of Memphis (hereafter
“City”) wishes to comply with the ADA and to
protect the civil rights of individuals with
disabilities. The term “disabled” as used
throughout this document is in reference to
individuals with disabilities as defined by the
ADA, as well as Section 504 of the Rehabilitation
Act of 1973. It is the intent of the City that
disabled citizens share in the promise of quality of
life. The City endeavors to make this promise a
reality by ensuring that its programs, services and
activities are accessible to people with disabilities.

II. ADA REQUIREMENTS
A. Self-Evaluation Requirements

Title II of the ADA prohibits discrimination on the
basis of disability and requires that public entities
employing more than fifty (50) persons make their
programs, services, and activities accessible to
persons with disabilities. In order to accomplish
this, the Department of Justice developed
regulations requiring public entities to conduct a
self-evaluation of the accessibility of its programs
and services to determine whether issues of
accessibility could be addressed through changes
in the way such programs and services are
provided. Public entities are obligated to remove
physical obstacles which limit accessibility only
when program changes cannot ensure access to
services, programs, and activities in existing
facilities. This obligation is also subject to
exceptions as contained in the ADA and its
accompanying regulations promulgated by the
Department of Justice (28 C.E.R. Part 35). The
ADA also provides that if public entities have
already complied with the self-evaluation
requirement of the regulations implementing
Section 504 of the Rehabilitation Act of 1973, then
the requirements of Title II of the ADA only apply

to those policies and practices that were not
included in the previous self-evaluation. (A copy
of the City’s Section 504 Self-Evaluation and
Transition Plan under the requirements of the
Rehabilitation Act of 1973 is attached as
Appendix A.)

B. Transition Plan Requirements

Realizing that structural changes could take time
and money to provide, the Department of Justice
Regulations, Federal Register 28 C.E.R. Part 35
state that “in the event that structural changes to
facilities will be undertaken to achieve program
accessibility, a public entity that employs 50 or
more persons shall develop . . . a Transition Plan
setting forth the steps necessary to complete such
changes.” Additionally, “if a public entity has
responsibility or authority over streets, roads, or
walkways, its Transition Plan shall include a
schedule for providing curb ramps or other
sloped areas where pedestrian walks cross curbs,
giving priority to walkways serving entities
covered by the Act.”

Pursuant to the ADA regulations (28 C.ER. §
35.150(d)(3)), the Transition Plan must:

1. Identify physical obstacles in the public
entity’s facilities that limit the accessibility of
its programs or activities to individuals with
disabilities;

2. Describe in detail the methods to be utilized
to make the facilities accessible;

3. Specify the schedule for taking the necessary
steps to achieve compliance with Title II of the
ADA, and if the time period of the transition
plan is longer than one year, identify the steps
that will be taken during each year of the
transition period;

4. Indicate the official responsible for the plan’s
implementation;
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5. Include a schedule for providing curb ramps
or other sloped areas where pedestrian walks
cross curbs, with priorities given in the
following order:

a. State and local government offices and
facilities;
Transportation;

c. Places of public accommodation as
defined by the regulations;

d. Employers; and,

e. Other areas.

The regulations also provides that if the City has
already complied with the transition plan
requirement of the pertinent regulations
implementing Section 504 of the Rehabilitation
Act of 1973, then the requirements of Title II of the
ADA only apply to those policies and practices
that were not included in the previous transition
plan. A copy of the City’s Section 504 Transition
Plan under the Rehabilitation Act of 1973 is
attached as Appendix A

C. Public Comment

A public entity must provide the opportunity to
interested persons, including individuals with
disabilities or organizations representing
individuals with disabilities, to participate in the
self-evaluation process and the development of
the transition plan by submitting comments. The
City hereby gives the public, including
organizations representing individuals with
disabilities, the opportunity to comment on the
City’s self-evaluation and Transition Plan. Please
submit all comments in writing by June 28, 2002
to:

Robert L. J. Spence, Jr., City Attorney
ADA Coordinator

125 North Main Street, Room 314
Memphis, Tennessee 38103

Please include your name and address along with
your comments. If assistance is needed in making
or submitting comments, please refer to the City’s
Notice of ADA Policy (Appendix B) for contact
information and/or how to obtain information in
alternative formats.

III. NOTICE OF CITY ADA POLICY &
DESIGNATION OF ADA
COORDINATOR

The City of Mempbhis is required to make
available to applicants, employees, participants,
beneficiaries and other interested persons
information regarding the requirements of Title II
of the ADA and its applicability to the City’s
programs, services, and activities, and to make
such information available to them in whatever
manner may be necessary to advise such persons
of the protections against discrimination assured
by the ADA and its implementing regulations. 28
C.ER. § 35.106. A copy of the City’s Notice of
ADA Policy is contained in Appendix B. This
notice includes the name of the official (hereafter
“ADA Coordinator”) responsible for coordinating
the City’s efforts to comply with and carry out the
responsibilities of Title II of the ADA, including
any investigation of complaints regarding
accessibility, as well as implementing this
Transition Plan. 28 C.F.R. § § 35.107,
35.150(d)(3)(iv).

IV. GRIEVANCE PROCEDURES

The City has adopted and published a grievance
procedure providing for prompt and equitable
resolution of grievances arising under Title II of
the ADA and Section 504 of the Rehabilitation Act.
(28 C.ER. § 35.107(b)). A copy of the City’s
Grievance Procedure is contained in Appendix C
which explains the Grievance Procedure in full
detail. A copy of the Complaint form to be used
for grievances is attached to the Grievance
Procedure. The grievance procedure incorporates
the following four components:

1. A detailed description of the procedure
for submitting a grievance.

2. Reasonable time frames for review and
resolution of the grievance.

3. Good record-keeping for all complaints
submitted and documentation of steps
taken towards resolution.
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V. SELF-EVALUATION &
TRANSITION PLAN

The City has conducted a self-evaluation survey
of its programs, services, and activities to ensure
that they are accessible to and usable by persons
with disabilities. The City divided its self-
evaluations into the following areas: 1) facilities;
2) curb ramps; and, 3) programs, services and
activities not included in the facility and curb
ramp evaluations.

A. Facilities

The City has approximately 473 non-compliant
facilities. Of these non-compliant facilities,
approximately 359 are public facilities. The City
has evaluated approximately 55 of these public
facilities to determine compliance with the ADA.
These self-evaluations are available for public
review in the Office of Building Design and
Construction in the Engineering Division of the
City of Memphis, 125 North Main, Room 554,
Memphis, Tennessee during regular business
hours. The evaluations of the facilities include: 1)
an identification of the physical obstacles in each
facility that limit accessibility to individuals with
disabilities; and, 2) a description of the methods to
be used to make the facilities accessible. 28 C.E.R.
§ 35.150(d)(3)(i), and (d)(3)(ii).

1. Physical Obstacles Limiting Accessibility at
Public Facilities

The City hired private consultants to conduct
an evaluation of 55 of its public facilities. An
extensive ADA accessibility review was
conducted at each of these facilities to
determine the physical obstacles that limit
accessibility at each facility. The Office of
Building Design and Construction in the
Engineering Division then extrapolated the
findings from the facilities it surveyed and
estimated the cost of achieving compliance at
the remaining facilities. From its facility
evaluations, the City determined that access
to and use of City facilities by individuals
with disabilities is frequently compromised by
many of the same physical obstacles which
are listed in general below. This list is not
exhaustive or necessarily complete, but
represents typical physical obstacles
identified in the evaluations that are to be
addressed during the transition process.

a. Site: Exterior routes of travel are
interrupted by stairs, curbs, or other changes
in level; or by obstructions or protruding
objects. Routes of travel from transportation
stops are not accessible. Curb ramps are
absent, or do not meet current requirements.
Accessible routes are not clearly indicated
through signage.

b. Parking: The number of accessible spaces
are not proportionate with the total number of
spaces, by current standards. Van accessible
spaces are not provided. Accessible spaces do
not completely conform to the current
requirements for size, location, marking, and
signage. Curb ramps do not meet current
requirements. Drop-off areas are not
accessible.

c. Building Entrances: Entrances are not
ramped; or ramps do not meet the
requirements for width, slope, cross slope,
landings, and/or handrail shape and height.
Level landings are not provided or are not of
sufficient width or depth. Doors require
excessive effort to open, and close too quickly
to allow safe passage. Doors are not of
sufficient width or have knob-type handles.

d. Interior Signage: Accessibility information
is not provided in building directories.
Accessible facilities are not marked as
accessible, and information is not posted at
inaccessible facilities indicating the location of
the closest accessible facility. Tactile and
Braille permanent room signs are not
provided.

e. Interior Routes of Travel: Lobbies,
corridors and other passages have
obstructions or protruding objects such as
drinking fountains, telephones, and projecting
signs, which when improperly located, may
be hazardous to individuals with vision
disabilities. Interior routes of travel are
interrupted by level changes which are not
ramped, or ramps do not meet current
requirements for width, slope, cross slope,
landings, and/or handrail shape and height.

f. Stairs: Handrails do not meet the
requirement for shape and height. Visual
warnings are not provided at tread nosings.
Risers and treads do not meet the
requirements for shape or risers open,
presenting a potential tripping hazard.
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g. Interior Doors: Doors are inadequate in
width. Maneuvering clearance for
individuals using wheelchairs is not
provided. Doors require excessive effort to
open, and close too quickly to allow safe
passage. Doors have knob-type hardware.

h. Elevators: Very few City buildings have
elevators due to the fact that many are one
story buildings. In those buildings that do
have elevators, some of the factors are as
follows. Timing on elevators require
adjustments. Call buttons and control buttons
are too high. No audible signal is provided.
No emergency phone is provided. Braille
indicators are not provided; cab size is
inadequate.

i. Sanitary Facilities: Doors do not meet
current requirements. Signage does not meet
current requirements. Maneuvering
clearances are inadequate. Mounting heights
of plumbing fixtures and accessories are too
high. Toilet seats must be raised. If an
accessible compartment is provided,
clearances and grab bars do not meet current
requirements. Faucets are twist-type.
Insulation is not provided on pipes under
sinks.

j.  Telephones: Mounting heights are too
high. Telephones project into accessible route,
and are hazards to persons with vision
disabilities. Text telephones are not provided
where they are required. Signage indicating
the location of the nearest text telephone is
not provided.

k. Alarms: Visual alarms are not provided in
sanitary facilities and meeting rooms with
fixed seating. Lecterns and podiums are not
accessible to individuals in wheel chairs.
Assistive listening systems are not provided.

1. Food Service Areas: Self-service
dispensers are too high.

Methods for Achieving Accessibility at
Public Facilities

The City’s public facility evaluations include
detailed descriptions of the methods to be
used to achieve accessibility at those facilities.
These listings of the descriptions for
achieving compliance are contained in the
facility self-evaluations and can be reviewed
at the Office of Building Design and
Construction in the Engineering Division of
the City of Memphis, 125 North Main, Room
554, Memphis, Tennessee during regular
business hours. Because similar accessibility
problems have been determined to exist in the
City’s public facilities, the same methods will
be used to obtain accessibility at those
facilities that were not physically evaluated.

Schedule for Achieving Compliance

The City has implemented a schedule for
achieving compliance for its public facilities
where programmatic changes cannot be made
to effectively meet the requirements of the
ADA. The schedule is based on the facility
evaluations conducted by private consultants
hired by the City, along with the estimates of
the Office of Building Design and
Construction for the remaining facilities, and
it constitutes the City’s Transition Plan for
accessibility upgrades with targeted years of
completion. The targeted year for achieving
compliance is based upon the current
prioritization prior to public comment. The
City prioritized its facilities, and a listing of
this prioritization is contained in Appendix
D. The priority was based on a goal of
achieving compliance first at the facilities that
serve the most number of citizens throughout
the year. The City has requested the public to
comment on this priority list.

The yearly schedule for facility compliance is
based upon current funding levels. The
prioritization includes the amount of funding
either determined or estimated to be needed
to achieve compliance. The City has
committed to an estimated budget of $1.8
million a year for ADA facility compliance for
the next five (5) years, and the City is
committed to fund its ADA compliance
projects at a minimum of this level until
completion. This funding is in addition to
funding for improvements to facilities by
individual Divisions which will include
making modifications to achieve ADA
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compliance. The City estimates it will cost
approximately $20.2 million to achieve facility
compliance. The City anticipates from this
schedule that it will take approximately
twelve (12) to fifteen (15) years to achieve
compliance based upon the current projected
costs and projected funding.

In addition to changes made after public
comment is received, these priorities may
fluctuate depending upon: 1) capital projects
including instances where the City may
purchase a facility, or renovate a facility,
whether scheduled or unscheduled; 2)
destruction or selling of facilities; 3) variances
in the estimates of cost for compliance of
facilities; 4) requests from the public
determined to be feasible and appropriate;
and/or, 5) acts of God. These factors may
either increase or delay the time in which
projects can be completed. Once public
comment is obtained, the City will modify its
yearly schedule for achieving compliance as
appropriate.

Additionally, the City will make the following
efforts to maintain compliance while making
its facilities accessible as listed in its priority
list:

a. Maintenance and Repair Work

When appropriate, the City is bringing
facilities into compliance by replacing broken
fixtures with compliant fixtures; e.g., a broken
door knob would be replaced with a levered
door handle, etc.

b. Retrofit or Remodel Projects by City
Divisions

Whenever a remodel project is scheduled for
City facilities, regardless of the project’s dollar
amount, ADA upgrades are to be included in
the project.

c. Leased Facilities

When lease agreements are scheduled for
renewal, the City will require that facilities
come into compliance with the ADA when
program changes cannot be made. The
responsibility for mandated changes will be
negotiated with the lessee.

B. Curb Ramps

1.

Physical Obstacles Limiting Accessibility on
Pedestrian Walkways with Curbs or Barriers
to Entry

The City has identified by survey
approximately 14,785 intersections within the
public right-of-way of the limits of the City.
The City contracted with outside entities to
evaluate all of its existing intersections and
sidewalks. The self-evaluation is
continuously updated as curb ramps are
installed. The self-evaluation is available for
public review in the Office of the ADA
Coordinator for Curb Ramps in the
Engineering Division of the City of Memphis,
125 North Main, Room 677, Memphis,
Tennessee during regular business hours.

2. Methods for
Achieving
Accessibility at
Pedestrian Walkways
with Curbs or
Barriers to Entry

Based on
construction, design
and inspection, the
average cost for
installing one ramp
costs approximately
$1,800 to $2,800. The installation of curb
ramps is the number one priority project on
the Public Works Division Capital
Improvement Program budget. Public Works
has committed to keeping this the number
one priority on the CIP for the duration of the
project. The City budgets capital
improvements for the next five (5) years, and
subject to budget availability, the City intends
to budget for the installation and repair of
curb ramps as follows:
1) fiscal years 2002 and 2003,
approximately $1.88 million;
2) fiscal year 2004, approximately $2.54
million;
3) fiscal year 2005, approximately $2.67
million;
4) fiscal year 2006, approximately $2.8
million;
5) fiscal year 2007, approximately $2.94
million.
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The City will install curb ramps or other
sloped areas at intersections having curbs or
other barriers to entry from streets, roads or
highways over which the City has
responsibility. In addition to ensuring
construction of ramps on newly constructed
streets, roads or highways, the City will install
curb ramps when they are altered (Ze,
resurfaced or otherwise altered).

The following priority will be used by the
City:

a. Walkways serving public entities
including State and local government offices
and facilities;

b. Walkways serving transportation;

c. Walkways serving places of public
accommodation as defined by the regulations

(28 C.ER. § 36.104);

d. Walkways serving employers; and,

e. Walkways serving other areas, including
the following;:

1) Walkways serving hospitals, clinics
and other facilities offering medical
treatment;

2) Walkways serving residential areas;
and,

3) Walkways serving industrial areas.

The City will also install or repair curb ramps
per citizen request as deemed appropriate.

Schedule for Achieving Compliance by
Providing Curb Ramps

The City has implemented a schedule for
achieving compliance of its pedestrian
walkways by providing curb ramps where
required. The City’s schedule for providing
curb ramps or other sloped areas on
pedestrian walkways with curbs on streets,
roads or highways over which it has
responsibility is contained in Appendix E.

C. Records of Self-Evaluation

The City will maintain on file and available
for public inspection for three years following
the completion of the self-evaluation:

1. Alist of the interested parties consulted;

2. A description of areas examined and any
problems identified; and,

3. A description of any modifications made.
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xkh R j ADA ACCESSIBILITY GRIEVANCE PROCEDURE

This Grievance Procedure is established to meet the requirements of the Americans with
Disabilities Act (ADA). It may be used by anyone who files a complaint alleging accessibility
discrimination on the basis of disability (other than complaints of employment discrimination based
on disability) with regard to the policies or the provision of programs, services, or activities of the
City. Complaints regarding discrimination in employment based on disability should be directed to
the City’s Equal Employment Opportunity office pursuant to City Policy.

Complaints regarding accessibility should be submitted by the complainant and/or his or her
designee with permission as soon as possible but no later than sixty (60) calendar days after the
alleged problem to the Mayor’s Citizen Service Center at (901) 576-6500 or through TDD at
(901) 576-6501.

Citizens will be asked to submit complaints regarding accessibility in writing by completing
an ADA Complaint Form. Complaints should contain information about the alleged discrimination
such as name, address, phone number of complainant and location, date, and description of the
problem. Citizens who are unable to complete the complaint may request assistance and alternative
means of filing complaints, such as personal interviews or a tape recording of the complaint, may
be made available for persons with qualified disabilities upon request and as deemed appropriate.

Once completed, the ADA Complaint Form will be forwarded to the ADA Coordinator below:

Robert L. J. Spence, Jr., City Attorney
ADA Coordinator
City Attorney’s Office
125 North Main Street, Room 314
Memphis, Tennessee 38103

The ADA Coordinator will respond as necessary, explaining the City’s position, and, where
appropriate, in a format accessible to the complainant, such as large print, Braille, or audio tape.
Alternative formats must be specifically requested by the complainant.

All written complaints received by the ADA Coordinator or his designee will be kept by the
City for at least three years.
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CITY OF MEMPHIS ADA BUILDING PRIORITY LIST 1
FACILITY FACILITY DIVISION CITY PUBLIC | PUBLIC ADA ADA SURVEY ESTIMATED FY BUDGET ADA WORK
NUMBER  NAME PRIORITY PRIORITY PRIORITY | BUILDING ACCESSIBLE COMPLETED COST YEAR COMPLETED
20G30 CITY HALL GS 1 1 1 YES IN DESIGN YES 1-28-2000 $150,000.00 FY2003 DESIGN
20G32 CITY PARKING GARAGE (MAIN) GS 1 1 1 YES IN DESIGN YES 1-28-2000 $0.00 FY2003 DESIGN
20A10 MID AMERICAN MALL GS 2 2 YES PARTIALLY NO $100,000.00 FY2003 NOT STARTED
13F02 FIRE STATION # 2 FS 3 3 YES PARTIALLY 3/28/2000 $8,115.00 FY2003 NOT STARTED
13F16 FIRE STATION # 16 FS 4 4 YES PARTIALLY 2/4/2000 $9,438.00 FY2003 NOT STARTED
13F27 FIRE STATION # 27 FS 5 5 YES PARTIALLY 7/14/2000 $6,650.00 FY2003 NOT STARTED
13F36 FIRE STATION # 36 FS 6 6 YES PARTIALLY 5/26/2000 $11,750.00 FY2003 NOT STARTED
13F54 FIRE STATION # 54 FS 7 7 YES PARTIALLY 8/18/2000 $4,190.00 FY2003 NOT STARTED
13F21 FIRE STATION # 21 FS 8 8 YES PARTIALLY 2/26/2001 $5,720.00 FY2003 NOT STARTED
13F40 FIRE STATION # 40 FS 9 9 YES PARTIALLY 12/8/2000 $11,250.00 FY2003 NOT STARTED
20A02 COURT SQUARE GS 4 10 YES PARTIALLY DESIGN $0.00 FY2003 DESIGN
21C01 BEALE STREET GS 3 11 YES PARTIALLY NO $20,000.00 FY2003 NOT STARTED
15X14 LEWIS SENIOR CITIZEN CENTER PSC 2 12 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15X28 SKINNER HANDICAPPED CENTER PSC 3 13 YES PARTIALLY DESIGN $0.00 FY2003 DESIGN
15X44 ALZHEIMER CTR PSC 4 14 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15X40 RALEIGH SR. CITIZEN CENTER PSC 5 15 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15X47 SOUTH MEMPHIS SENIOR CITIZEN PSC 6 16 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15X59 FRAYSER /RALEIGH SENIOR CITIZEN CTR PSC 7 17 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15X66 GOODWILL HOLMES SENIOR CITIZENSCTR PSC 8 18 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15X36 MCWHERTER SENIOR CITIZEN CENTER PSC 9 19 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15C23 WESTWOOD CC PCC 4 20 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15C18 NORTH FRAYSER CC pPCC 5 21 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15C09 GLENVIEW CC pCC 6 22 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15C06 ED RICE CC pCC 7 23 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15C05 DOUGLASS CC pPCC 8 24 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15C08 GASTON CC pCC 9 25 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15C07 GAISMAN CC PCC 10 26 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15C11 HAMILTON CC pCC 11 27 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15C10 GREENLAW CC pCC 12 28 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15C01 BETHEL LABELLE CC pCC 13 29 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15C17 MITCHELL CC pCC 14 30 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15C16 MCFARLAND CC pCC 15 31 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15C15 MAGNOLIA CC pCC 16 32 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED
15C14 LESTER CC pCC 17 33 YES PARTIALLY 1/31/2000 $28,825.00 FY2003 NOT STARTED
15C19 PINE HILL CC PCC 18 34 YES PARTIALLY 7/3/2000 $11,250.00 FY2003 NOT STARTED
15C21 RIVERVIEW CC PCC 19 35 YES PARTIALLY NO $42,000.00 FY2003 NOT STARTED

FY 2003 BUDGET YEAR FUNDING ESTIMATED COST $1,249,188.00 FY2003

FY 2004 BUDGET YEAR FUNDING $1,800,000.00 | FY2004 FUNDING
15C20 RALEIGH CC pPCC 20 36 YES PARTIALLY NO $42,000.00 FY2004 NOT STARTED
15C24 WHITEHAVEN CC PCC 21 37 YES PARTIALLY 7/3/2000 $89,700.00 FY2004 NOT STARTED
15C25 MARIAN HALE CC pPCC 22 38 YES PARTIALLY 7/3/2000 $30,525.00 FY2004 NOT STARTED
15C13 HOLLYWOOD CC pCC 23 39 YES PARTIALLY NO $42,000.00 FY2004 NOT STARTED
15C04 DAVIS CC pCC 24 40 YES PARTIALLY NO $42,000.00 FY2004 NOT STARTED
15C03 DAVE WELLS CC PCC 25 41 YES PARTIALLY NO $42,000.00 FY2004 NOT STARTED
15C02 BICKFORD CC PCC 26 42 YES PARTIALLY 7/3/2000 $49,410.00 FY2004 NOT STARTED
15C30 CUNNINGHAM CC pCC 27 43 YES PARTIALLY NO $42,000.00 FY2004 NOT STARTED
36P25 RANDOLPH BRANCH LS 2 44 YES PARTIALLY NO $90,000.00 FY2004 NOT STARTED
36P15 GASTON PARK BRANCH LS 3 45 YES PARTIALLY 12-29-98 (ADM) $90,000.00 FY2004 NOT STARTED
36P23 POPLAR WHITE STATION BRANCH LS 4 46 YES PARTIALLY 12-22-98 (ADM) $90,000.00 FY2004 NOT STARTED




CITY OF MEMPHIS ADA BUILDING PRIORITY LIST 2
FACILITY FACILITY DIVISION CITY PUBLIC PUBLIC ADA ADA SURVEY ESTIMATED EY BUDGET ADA WORK
NUMBER NAME PRIORITY A PRIORITY A  PRIORITY | BUILDING ACCESSIBLE COMPLETED COST YEAR COMPLETED
36P27 SOUTH BRANCH LS 5 47 YES PARTIALLY NO $90,000.00 FY2004 NOT STARTED
36P13 COSSITT-GOODWYN LIBRARIES LS 6 48 YES PARTIALLY 12-29-98 (ADM) $90,000.00 FY2004 NOT STARTED
36P17 HIGHLAND BRANCH LS 7 49 YES PARTIALLY NO $90,000.00 FY2004 NOT STARTED
36P21 NORTH BRANCH LS 8 50 YES PARTIALLY NO $90,000.00 FY2004 NOT STARTED
36P14 FRAYSER BRANCH LS 9 51 YES PARTIALLY NO $90,000.00 FY2004 NOT STARTED
36P18 HOLLYWOOD BRANCH LS 10 52 YES PARTIALLY NO $90,000.00 FY2004 NOT STARTED
36P19 LEVI BRANCH LS 11 53 YES PARTIALLY NO $90,000.00 FY2004 NOT STARTED
36P24 RALEIGH BRANCH LS 12 54 YES PARTIALLY NO $90,000.00 FY2004 NOT STARTED
36P10 CHEROKEE BRANCH LS 13 55 YES PARTIALLY NO $90,000.00 FY2004 NOT STARTED
36P28 VANCE BRANCH LS 14 56 YES PARTIALLY NO $90,000.00 FY2004 NOT STARTED

FY 2004 BUDGET YEAR FUNDING ESTIMATED COST $1,549,635.00 FY2004

FY 2005 BUDGET YEAR FUNDING
15100 MUD ISLAND PM 8 57 YES PARTIALLY 2/1/2000 $363,000.00 NOT STARTED
15X27 PINK PALACE MUSEUM PM 2 58 YES PARTIALLY 5/1/2000 $781,400.00 NOT STARTED
15X27 PINK PALACE MANSION PM 1 59 YES PARTIALLY NO $400,000.00 NOT STARTED

FY 2005 BUDGET YEAR FUNDING ESTIMATED COST $1,544,400.00

FY 2006 BUDGET YEAR FUNDING $1,800,000.00 FY2006
19pP01 BROOKS MUSEUM OF ARTS PM 2 60 YES PARTIALLY NO $500,000.00 FY2006 NOT STARTED
15X80 MASSEY HOUSE PM 4 61 YES PARTIALLY NO $25,000.00 FY2006 NOT STARTED
19pP04 MALLORY-NEELY HOUSE PM 5 62 YES PARTIALLY NO $25,000.00 FY2006 NOT STARTED
21C04 LOVE HOUSE PM 9 63 YES PARTIALLY NO $25,000.00 FY2006 NOT STARTED

MEMPHIS 200 Z00 1 64 YES PARTIALLY 1/19/2001 $78,718.00 FY2006 NOT STARTED
15F16 RESTROOM #1 SUNKEN GARDEN PFG 1 65 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F17 RESTROOM #2 MERCHANT BLDG PFG 2 66 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F18 REST ROOM #3 WILDLIFE PFG 3 67 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F19 SHELBY COUNTY BUILDING PFG 4 68 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F21 YOUTH CENTER BUILDING PFG 5 69 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F12 HORTICULTURE BLDG PFG 6 70 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F14 PIPKIN BUILDING PFG 7 71 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F15 QUONSET HUT-1ST AID BLDG PFG 8 72 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F01 ARENA BUILDING PFG 9 73 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F02 ARMORY BLDG.A PFG 10 74 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F04 ARMORY BLDG "C" PFG 11 75 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F06 ARMORY BUILDING-E PFG 12 76 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F07 ARMORY BLDG "F" PFG 13 77 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F08 CATTLE BARN PFG 14 78 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F11 HERDSMEN'S DORMITORY PFG 15 79 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F20 SWINE BARN PFG 16 80 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F27 COTTON CARNIVAL BLDG PFG 17 81 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F28 FEED BARN PFG 18 82 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F29 NORTH BARN PFG 19 83 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15F30 MILKING PARLOR PFG 20 84 YES PARTIALLY NO $15,000.00 FY2006 NOT STARTED
15X73 BOTANIC GDN- HARDIN HALL VISITORAREA PBG 1 85 YES PARTIALLY NO $5,000.00 FY2006 NOT STARTED
15X05 MEMPHIS BOTANIC GARDEN PBG 2 86 YES PARTIALLY NO $5,000.00 FY2006 NOT STARTED
15X63 BOTANIC GARDEN VOLUNTEER PBG 3 87 YES PARTIALLY NO $5,000.00 FY2006 NOT STARTED
15X64 BOTANIC GARDEN SENSORY GAR PBG 4 88 YES PARTIALLY NO $5,000.00 FY2006 NOT STARTED
15X74 BOTANIC GDN-ROSE GARDEN PBG 5 89 YES PARTIALLY NO $5,000.00 FY2006 NOT STARTED
15X75 BOTANIC GDN-IRIS GARDEN PBG 6 90 YES PARTIALLY NO $5,000.00 FY2006 NOT STARTED
15X76 BOTANIC GDN-FOUR SEASONS GARDEN PBG 7 91 YES PARTIALLY NO $5,000.00 FY2006 NOT STARTED
15X77 BOTANIC GDN LAKEFRONT PAVILLION PBG 8 92 YES PARTIALLY NO $5,000.00 FY2006 NOT STARTED




CITY OF MEMPHIS ADA BUILDING PRIORITY LIST 8
FACILITY FACILITY DIVISION CITY PUBLIC | PUBLIC ADA ADA SURVEY ESTIMATED FY BUDGET ADA WORK
NUMBER  NAME PRIORITY PRIORITY PRIORITY | BUILDING ACCESSIBLE COMPLETED COST YEAR COMPLETED
13F75 FIRE STATION # 44 FS 1 999 YES IN DESIGN IN DESIGN $0.00 IN DESIGN
13F78 FIRE STATION #4 (MUD ISLAND) FS 1 999 YES IN DESIGN IN DESIGN $0.00 IN DESIGN
13F63 FIRE TRAINING ACADEMY (NEW) FS 2 999 YES IN DESIGN UNDER CONSTRUCTION $0.00 UNDER CONSTRUCTION
36P32 WHITEHAVEN BRANCH (NEW) LS 1 999 YES IN DESIGN N/A $0.00 OPENS FY2003
36P33 CORDOVA BRANCH (NEW) LS 1 999 YES IN DESIGN N/A $0.00 OPENS FY 2003
36PXX PARKWAY VILLAGE BRANCH (NEW) LS 1 999 YES IN DESIGN N/A $0.00 OPENS FY 2004
15C29 BERT FERGUSON CC pCC 1 999 YES PARTIALLY NO $0.00 under construction
15C31 HICKORY HILL CC pCC 1 999 YES PARTIALLY NO $0.00 under construction
15C26 ORANGE MOUND CC pCC 2 999 YES PARTIALLY NO $0.00 to be demolished
15C22 SEXTON CC pCC 3 999 YES PARTIALLY DESIGN $0.00 design
13F76 FIRE STATION # 55 FS 12 999 YES YES N/A $0.00 design
13F77 FIRE STATION # 53 FS 13 999 YES YES N/A $0.00 design
13F52 FIRE STATION # 52 FS 14 999 YES YES N/A $0.00 COMPLETED
13F72 FIRE DEPT. MUSEUM FS 15 999 YES YES N/A $0.00 COMPLETED
36P31 NEW CENTRAL LIBRARY LS 1 999 YES YES NEW CONSTRUCTION $0.00 COMPLETED

NORTHEAST POLICE PRECINCT #8 MPD 1 999 YES YES COMPLETE $0.00 COMPLETED
15505 ED RICE POOL PA 1 999 YES DESIGN YES $0.00 DESIGN
15512 SKINNER POOL PA 1 999 YES DESIGN YES $0.00 DESIGN
15C31 HICKORY HILL POOL PA 1 999 YES CONSTRUCTION YES $0.00 CONSTRUCTION
15G13 GALLOWAY GOLF COURSE PG 1 999 YES CONSTRUCTION NO $0.00 COMPLETED
15G14 GALLOWAY GOLF CLUB HOUSE PG 2 999 YES CONSTRUCTION NO $0.00 COMPLETED
15X16 LICHTERMAN NATURE CENTER PM 3 999 YES YES NO $0.00 COMPLETED
19P31 COOK CONVENTION CENTER PPP 1 999 YES PARTIALLY UNDER CONST. $0.00 UNDER CONST.
10C15 PYRAMID PPP 2 999 YES PARTIALLY UNDER CONST. $0.00 UNDER CONST.
10C31A COBBLESTONE WALKWAY PS 1 999 YES PARTIALLY UNDER CONST. $0.00 UNDER CONST.
14P09 CENTRAL PRECINCT #5 MPD 1000 999 YES PARTIALLY CONSTRUCTION $0.00 UNDER CONST.
15X21 ORANGE MOUND SENIOR CIT CTR. PSC 1 999 YES PARTIALLY NO $0.00 TO BE DEMO.
36P22 PARKWAY VILLAGE BRANCH LS 15 1000 YES PARTIALLY 11/28/2000 $80,319.00 TO BE RELOCATED
13F03 FIRE STATION # 3 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F04 FIRE STATION # 4 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F06 FIRE STATION # 6 FS 1000 1000 NO PARTIALLY 1-15-1999 (ADM) $0.00 NOT REQUIRED
13F07 FIRE STATION # 7 FS 1000 1000 NO PARTIALLY 1-15-1999 (ADM) $0.00 NOT REQUIRED
13F08 FIRE STATION # 8 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F01 FIRE STATION # 1 FS 1000 1000 NO PARTIALLY 1-15-1999 (ADM) $0.00 NOT REQUIRED
13F09 FIRE STATION # 9 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F10 FIRE STATION # 10 FS 1000 1000 NO PARTIALLY 1-10-1999 (ADM) $0.00 NOT REQUIRED
13F11 FIRE STATION # 11 FS 1000 1000 NO PARTIALLY 1-7-1999 (ADM) $0.00 NOT REQUIRED
13F12 FIRE STATION # 12 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F13 FIRE STATION # 13 FS 1000 1000 NO PARTIALLY 9-10-1998 (ADM) $0.00 NOT REQUIRED
13F14 FIRE STATION # 14 FS 1000 1000 NO PARTIALLY 1-15-1999 (ADM) $0.00 NOT REQUIRED
13F15 FIRE STATION # 15 FS 1000 1000 NO PARTIALLY 1-15-1999 (ADM) $0.00 NOT REQUIRED
13F17 FIRE STATION # 17 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F18 FIRE STATION # 18 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F19 FIRE STATION # 19 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F20 FIRE STATION # 20 FS 1000 1000 NO PARTIALLY 1-15-1999 (ADM) $0.00 NOT REQUIRED
13F22 FIRE STATION # 22 FS 1000 1000 NO PARTIALLY 1-18-1999 (ADM) $0.00 NOT REQUIRED
13F23 FIRE STATION # 23 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F24 FIRE STATION # 24 FS 1000 1000 NO PARTIALLY 1-7-1999 (ADM) $0.00 NOT REQUIRED
13F25 FIRE STATION # 25 FS 1000 1000 NO PARTIALLY 1-8-1999 (ADM) $0.00 NOT REQUIRED
13F26 FIRE STATION # 26 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED




CITY OF MEMPHIS ADA BUILDING PRIORITY LIST 9
FACILITY FACILITY DIVISION CITY PUBLIC | PUBLIC ADA ADA SURVEY ESTIMATED FY BUDGET ADA WORK
NUMBER  NAME PRIORITY PRIORITY PRIORITY | BUILDING ACCESSIBLE COMPLETED COST YEAR COMPLETED
13F28 FIRE STATION # 28 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F29 FIRE STATION # 29 FS 1000 1000 NO PARTIALLY 1-15-1999 (ADM) $0.00 NOT REQUIRED
13F30 FIRE STATION # 30 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F31 FIRE STATION # 31 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F32 FIRE STATION # 32 FS 1000 1000 NO PARTIALLY 1-15-1999 (ADM) $0.00 NOT REQUIRED
13F33 FIRE STATION # 33 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F34 FIRE STATION # 34 FS 1000 1000 NO PARTIALLY 1-13-1999 (ADM) $0.00 NOT REQUIRED
13F35 FIRE STATION # 35 FS 1000 1000 NO PARTIALLY JAN. 8, 1999 (ADM) $0.00 NOT REQUIRED
13F37 FIRE STATION # 37 FS 1000 1000 NO PARTIALLY 1-18-1999 (ADM) $0.00 NOT REQUIRED
13F38 FIRE STATION # 38 FS 1000 1000 NO PARTIALLY 1-18-1999 (ADM) $0.00 NOT REQUIRED
13F39 FIRE STATION # 39 FS 1000 1000 NO PARTIALLY 1-18-1999 (ADM) $0.00 NOT REQUIRED
13F41 FIRE STATION # 41 FS 1000 1000 NO PARTIALLY 12-7-1998 (ADM) $0.00 NOT REQUIRED
13F42 FIRE STATION # 42 FS 1000 1000 NO PARTIALLY 1-18-1999 (ADM) $0.00 NOT REQUIRED
13F43 FIRE STATION # 43 FS 1000 1000 NO PARTIALLY 1-18-1999 (ADM) $0.00 NOT REQUIRED
13F44 FIRE STATION # 44 FS 1000 1000 NO PARTIALLY 1-12-1999 (ADM) $0.00 NOT REQUIRED
13F45 FIRE STATION # 45 FS 1000 1000 NO PARTIALLY 1-18-1999 (ADM) $0.00 NOT REQUIRED
13F46 FIRE STATION # 46 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F47 FIRE STATION # 47 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F48 FIRE STATION # 48 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F49 FIRE STATION # 49 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F50 FIRE STATION # 50 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F51 FIRE STATION # 51 FS 1000 1000 NO PARTIALLY 1-11-1999 (ADM) $0.00 NOT REQUIRED
13F53 FIRE STATION # 53 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F56 DRILL TOWER-ARMOR FS 1000 1000 NO NO NO $0.00 NOT REQUIRED
13F57 FIRE PREVENTION BUREAU-R FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F58 MATERIAL SERVICES-SUPPLY STORAGE FS. 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F60 VEHICLE REPAIR SHOP FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F63 AIR MASK REPAIR FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F64 CRIMINAL EVIDENCE BLDG. FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F65 PARAMEDIC OFFICE FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F66 FIRE DEPARTMENT ELECTRIC SHOP FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F67 ARSON INVESTIGATION FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F68 REMOTE STORAGE-MATERIAL SVC. FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F69 FIRE STATION # 58 FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F70 OLD AIR MASK FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F71 EMS FS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
13F73 FIRE TRAINING ACADEMY OLD FS 1000 1000 YES TO BE DEMOLISHED NO $0.00 TO BE DEMOLISHED
20G04 CITY SHOPS GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
20G05 VEHICLE MNT-SANITATION/BROOKS GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
20G06 V EHICLE MNT-SANITATION/ BELLVUE GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
20G07 VEHICLE MNT-SANITATION/SCOTT GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
20G08 VEHICLE MNT-(DEMOCRAT) GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
20G13 PM SHOP (VEHICLE) GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
20G16 VEHICLE MAINT.-E. PRECINCT GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
20G17 VEHICLE MAINT,-NORTH PRECINCT GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
20G18 VEHICLE MAINT. SHOP W. PRECINCT GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
20G22 STOREROOM (JACK PENTZ) GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
20G24 VEHICLE MAINT. SHOP-S. PRECINCT GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
20G26 DOWNTOWN MALL MAINTENANCE GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
20M01 BULK STORAGE GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED




CITY OF MEMPHIS ADA BUILDING PRIORITY LIST 10
FACILITY FACILITY DIVISION CITY PUBLIC | PUBLIC ADA ADA SURVEY ESTIMATED FY BUDGET ADA WORK
NUMBER  NAME PRIORITY PRIORITY PRIORITY | BUILDING ACCESSIBLE COMPLETED COST YEAR COMPLETED
20M02 CARPENTER SHOP GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
20M09 PAINT SHOP GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
20M10 PLUMBING SHOP GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
20M13 ROOFER SHOP GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
20M17 PM COMPLEX GROUNDS GS 1000 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
36P07 MAIN LIBRARY LS 1000 1000 YES PARTIALLY to be demolished $0.00 to be demolished
36P29 WHITEHAVEN BRANCH LS 1000 1000 YES PARTIALLY to be RELOCATED $0.00 TO BE RELOCATED
36P12 CORDOVA BRANCH LS 1000 1000 YES PARTIALLY to be RELOCATED $0.00 TO BE RELOCATED
15519 BRICKFORD POOL PA. 1000 1000 YES YES N/A $0.00 YES
15514 MORRIS POOL PA 1000 1000 YES YES N/A $0.00 YES
15B05 TIM McCARVER STADIUM PPP. 1000 1000 YES PARTIALLY TO BE DEMO. $0.00 to be demolished
17W01 ASPHALT PLANT PW 1 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W02 COLLINS YARD (STORAGE) PW 2 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W03 CITY SIGN SHOP PW 3 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W05 SEWER MAINTENANCE PW 4 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W06 STREET MAINTENANCE PW 5 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W08 TRAFFIC SIGNAL DIVISION PW 6 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W09 T.E. MASON TREATMENT PLANT PW 7 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W10 STILES TREATMENT PLANT N. PW 8 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17wWi11 MISCELLANEOUS REQUESTS PW 9 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W12 MARBLE BAYOU PUMP STATION PW 10 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W13 WORKHOUSE PUMP STATION PW 11 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W14 CYPRESS CREEK PUMP STATION PW 12 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W15 FAIRFAX PUMP STATION PW 13 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W16 BAYOU GAYOSO PW 14 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W17 NONCONNAH PUMP STATION PW 15 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W18 PUBLIC WORKS MANT/INS COMP. PW 16 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W19 INSPEC. STATION/WHITE STATION PW 17 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W20 EARTH COMPLEX FACILITY PW 18 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17w21 SOLID WASTE TREAT PLANT PW 19 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W22 ENSLEY PUMPING STATION PW 20 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W23 MAY STREET PUMPING STATION PW 21 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W24 DRAINAGE AND HEAVY EQUIPMENT PW 22 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W25 EARTH COMPLEX PW 23 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W26 EARTH COMPLEX COMPOSTING PLANT PW 24 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W27 SURVEY DEPARTMENT PW 25 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
17W28 SANITATION TRANSFER STATION PW 26 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
16502 TRANSFER STATION BROOKS PW 27 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
16503 SANITATION-N BELLEVUE PW 28 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
16504 SANITATION-DEMOCRAT PW 29 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
16505 TRANSFER STATION-DEMOCRAT PW 30 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
16506 SANITATION-SCOTT ST. RENOV. PW 31 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
16507 TRANSFER STATION-BELLEVUE PW 32 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
16508 TRANSFER STATION-SCOTT PW 33 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
16509 SANITATION-BROOKS RD. PW 34 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
16S10 TIRE SHREDDER PW 35 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
16S11 INCINERATOR PW 36 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
16S13 SANITATION OFFICE PW 37 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
16S01 CART MAINTENANCE PW 38 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
16S14 REFRIGERATOR BLDG. PW 39 1000 NO PARTIALLY NO $0.00 NOT REQUIRED
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TOTAL ESTIMATED COST

$64,686,918.00

TOTAL FACILITY COUNT 473

TOTAL PUBLIC FACILITIES 359

TOTAL NON PUBLIC FACILITIES 114




TRANSITION PLAN

Appendix E




In accordance with the ADA regulations, the City of Memphis has implemented the following
schedule for providing curb ramps or other sloped areas where pedestrian walkways cross curbs on
streets, roads or highways over which the City has responsibility, giving priority to walkways as
required by the regulations and as listed in the City’s Transition Plan. 28 C.F.R. § 35.150(d)(3)(iii).

CITY OF MEMPHIS

SCHEDULE FOR PROVIDING CURB RAMPS

Since 1999, the City of Memphis has already installed and/or repaired curb ramps as follows:

Based upon current funding levels the City intends to follow the schedule for installing and repairing

ramps listed below:

Year | Install* | Existing Ramp
Repairs
1999 367 4
2000 1,042 15
2001 1,361 118

Year Install* Existing Ramp
Repairs

2002 1,000] 35
2003 1,000] 35
2004 1,000] 40
2005 1,000] 35
2006 1,000] 35
2007 1,000] 35
2008 1,000] 40
2009 1,000] 35
2010 1,000] 35
2011 1,000] 35
2012 1,000] 35
2013 1,000] 35
2014 1,000] 40

Year Install* Existing Ramp
Repairs

2015 1,000] 35
2016 1,000] 35
2017 1,000] 35
2018 1,000] 35
2019 1,000] 35
2020 1,000] 40
2021 1,000] 35
2022 1,000] 35
2023 1,000] 40
2024 1,000] 40
2025 1,000] 35
2026 1,000] 35

* Number of installed ramps includes number of ramps repaired.





